Prop 84 STORM WATER GRANT PROGRAM - BUDGET DETAIL

Applicant: City of Springfield
Project: Citywide LID Installation

FAAST PIN: 12345

Percent of Discipline/Consultant/ Labor Costs Consulting/Materials/Equipment
Budget Category L # of Total . . # of Total TOTALS
Cost Description Rate Unit Cost Units X
Hours | Labor Units Cost
1. Direct Project Administration 2.4% $25,000
Task 1.1 Project Administration Project Director $100.00 40 $4,000 $0 $4,000
Administrative Staff $40.00 250 | $10,000 $0 $10,000
City Engineer || $90.00 40 $3,600 $0 $3,600
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 1.2 Reporting Project Director $100.00 30 $3,000 $0 $3,000
Administrative Staff $40.00 50 $2,000 $0 $2,000
City Engineer || $90.00 10 $900 $0 $900
City Engineer | $75.00 20 $1,500 $0 $1,500
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
2. Planning/Design/Engineering/ Environmental 13.9% $143,100
Task 2.1 Planning City Engineer | $90.00 50 $4,500 $0 $4,500
City Engineer | $75.00 100 $7,500 $0 $7,500
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 2.2 Design City Engineer | $90.00 40 $3,600 $0 $3,600
City Engineer | $75.00 80 $6,000 $0 $6,000
ABC Consulting $0 $75,000.00 | Lump Sum 1 $75,000 $75,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 2.3 Environmental Documentation DEF Environmental $0 $20,000.00 | Lump Sum 1 $20,000 $20,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 2.4 Permitting Required Permit $0 $1,500.00 | Lump Sum 1 $1,500 $1,500
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 2.5 Easement Acquisition Easement $0 $25,000 | Lump Sum 1 $25,000 $25,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
3. Construction/Implementation 72.6% $749,900
Task 3.1 Construction Contracting City Engineer Il $90.00 40 $3,600 $0 $3,600
City Engineer | $75.00 80 $6,000 $0 $6,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 3.2 Construction Administration City Engineer || $90.00 100 $9,000 $0 $9,000
City Engineer | $75.00 200 | $15,000 $0 $15,000
$0 $0 $0
$0 $0 $0
Task 3.3 Labor Compliance XYZ Labor Compliance Co. $0 $10,000 | Lump Sum 1 $10,000 $10,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 3.4 Environmental Compliance/Mitigation Biologist $60.00 80 $4,800 $0 $4,800
$0 $0 $0
$0 $0 $0
$0 $0 $0
Task 3.5 Construction $0 $0 $0
Subtask 3.5.1 Mobilization and Site Preparation $0 $20,000 | Lump Sum 1 $20,000 $20,000
Subtask 3.5.2 Flagging $0 $8,000 [ Lump Sum 1 $8,000 $8,000
Subtask 3.5.3 Excavation Excavator $0 $150 Hour 120 [ $18,000 $18,000
Subtask 3.5.4 Pipe Installation 4" HDPE Pipe $0 $50 Linear Feet| 4000 | $200,000 $200,000
Subtask 3.5.5 Landscaping New plants $0 $25 Each 1500 [ $37,500 $37,500
Subtask 3.5.6 Etc. $0 $50 Cubic Yard | 1000 $50,000 $50,000
Subtask 3.5.7 Etc. $0 $60 Linear Feet| 3000 | $180,000 $180,000




Subtask 3.5.8 Etc. $0 $30,000 | Lump Sum 1 $30,000 $30,000
Subtask 3.5.9 Etc. $0 $25,000 | Lump Sum 1 $25,000 $25,000
Subtask 3.5.10 Etc. $0 $18,000 | Lump Sum 1 $18,000 $18,000
Subtask 3.5.11 Etc. $0 $40,000 | Lump Sum 1 $40,000 $40,000
Subtask 3.5.12 Etc. $0 $20,000 | Lump Sum 1 $20,000 $20,000
Subtask 3.5.13 Etc. $0 $35,000 | Lump Sum 1 $35,000 $35,000
Subtask 3.5.14 Demobilization $0 $20,000 | Lump Sum 1 $20,000 $20,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
4. Equipment Purchases Over $5,000 * 0.0% $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
5. Monitoring/Performance 5.4% $55,625
Task 5.1 Project Asssessment & Evaluation Plan Environmental Staff $50.00 40 $2,000 $0 $2,000
City Engineer | $75.00 20 $1,500 $0 $1,500
$0 $0 $0
$0 $0 $0
Task 5.2 Monitoring Plan Development Environmental Staff $50.00 15 $750 $0 $750
City Engineer | $75.00 15 $1,125 $0 $1,125
$0 $0 $0
$0 $0 $0
Task 5.3 QAPP Development Environmental Staff $50.00 15 $750 $0 $750
City Engineer | $75.00 10 $750 $0 $750
$0 $0 $0
$0 $0 $0
Task 5.4 Monitoring $0 $0 $0
Subtask 5.4.1 Dry Weather Flow Monitoring Environmental Staff $50.00 30 $1,500 $0 $1,500
City Engineer | $75.00 10 $750 $0 $750
JKL Environmental Lab Co. $0 $4,000 Event 4 $16,000 $16,000
$0 $0 $0
Subtask 5.4.2 Storm Event Monitoring Environmental Staff $50.00 60 $3,000 $0 $3,000
City Engineer | $75.00 20 $1,500 $0 $1,500
JKL Environmental Lab Co. $0 $4,000 Event 6 $24,000 $24,000
$0 $0 $0
Task 5.5 Data Reporting Environmental Staff $50.00 40 $2,000 $0 $2,000
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
$0 $0 $0
6. Education/Outreach 5.7% $59,200
Task 6.1 Outreach Events Project Director $100.00 60 $6,000 $0 $6,000
City Staff $50.00 150 $7,500 $0 $7,500
Environmental Staff $50.00 120 $6,000 $0 $6,000
Equipment Rental $0 $500 Event 5 $2,500 $2,500
$0 $0 $0
Task 6.2 Signage Information Kiosk $0 $1,000 Each 10 $10,000 $10,000
$0 $0 $0
Task 6.3 Brochures Storm Water Mailer $0 $1 Each 8000 $8,000 $8,000
$0 $0 $0
Task 6.4 Public Media $0 $0 $0
Subtask 6.4.1 Newspaper Advertisement Public Outreach Ad $0 $800 Month 12 $9,600 $9,600
Subtask 6.4.2 Radio Advertisement Education Promo $0 $800 Month 12 $9,600 $9,600
$0 $0 $0
Grand Total: 100% $1,032,825

Note: CHECK YOUR NUMBERS! Do NOT assume this Excel spreadsheet is correct. Please refer to the READ ME tab.

* Any equipment purchases over $5,000 will require the grantee to submit a letter to the State Water Board,

Division of Financial Assistance, indicating how the equipment will be utilized after completion of the project.
Does the Budget Summary Total match the Budget Details Total?




